
Software Engineering Development Lab

Jira Sprint Planning, Execution & Burndown

Name: Pranaav P
SRN: PES1UG24AM387
SD Board


1. Sprint 1 – Active Sprint Board

Sprint 1 was planned with 5 work items and an estimated capacity of 21 story points. The board screenshot shows work distributed across To Do, In Progress, and Done.




2. Sprint 2 – Active Sprint Board

Sprint 2 contains the remaining 5 planned work items, with 19 story points in total. The screenshot shows completed and remaining work during the sprint.



3. Burndown Chart

The Jira Burndown Chart for SD Sprint 1 is displayed using Story Points. The chart starts at 21 story points and shows the planned reduction toward zero over the sprint period.



4. Reflection

1. Did your estimations reflect the actual effort?

Yes. The story-point estimates gave a reasonable representation of the effort required for each user story. The sprint was completed with the planned 21 story points.

2. Was your backlog well-prioritized?

Yes. The backlog was organized according to the functional requirements, and the higher-priority/core features were considered first for the sprints.

3. How did your simulated sprint align with your plan?

The simulated sprint followed the planned workflow. The selected stories were moved from To Do to In Progress and then to Done, allowing the sprint progress to be tracked clearly.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart showed the planned reduction of 21 story points toward zero over the sprint period. It provided a visual indication of the team's planned capacity and showed how work completion can be tracked during a sprint.